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LOGNOTE - Acting Chief, Operations Group, 15 January 1986

1. called this morning about the
construction problems at the new bureau site. He and his
consultant surveyed the project last week and revisited the site
yesterday only to find that some of the work, in their estimation,

substandard and even out of alinement.

He has asked the architect

to give him a report explaining how he plans to correct the unac-
ceptable work; the report is due this Friday. Chuck expects that
unless the architect agrees to have a lot of the work demolished,
we might be faced with a decision recommending termination of

contract. Thus, next week will be a critical juncture for Chuck
and he'd like RE&CD engineer to be there. 1 talked

later with He understands our urgency and believes he can
arrive either 22 or 23 January. Accompanying him will be

a new engineer to REGCD but one with a lot of experience

with the Corps, including duty in the Middle East. As soon as we
know the date Chuck can expect the engineers, we will inform him.

(cc: D/FBIS, C/AS, C/ESG/FED)
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